
4 < 
v •• 

U. S. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION REPORT 

Region I I 
Response and Prevention Branch 
Edison, New Jersey 08837 

(201) 548-8730 - Commercial & FTS 
24 Hour Emergency 

DATE: November 4, -1987 

TO: C. Daggett, EPA 
S. Luftig, EPA 
R. Salkie, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
ERD Washington 
J. Czapor, EPA 
G. Zachos, EPA 
B. Sprague, EPA 
J. Trela, NJDEP 
A. Cavalier, NJDEP 
M. Zalowski, NJDEP 
A. Zach, City of Newark 
TAT 

POLREP NO.: 
INCIDENT/SITE NO, 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 
LOCATION: 
AMOUNT: 

WATER BODY: 

Twenty-one (21) 
Arkansas Chemical Company/T9 
Textile chemicals and intermediates 
Major 
Abandoned chemical facility 
Newark, New Jersey 
20,000 containers of various 
drums (600 empty), 87 indoor 
tanks of which less than ten 
and unknowns 
None 

chemicals, 1500 
and outdoor 
ho 1d oil, acid, 

1. SITUATION 

A. The Arkansas Chemical Company produced textile and other 
specialty chemicals at its Newark facility until it was 
abandoned in 1983. Abandoned on this site are a two-story 
office/laboratory building (Bldgs. 25/30), a machine 
shop (Bldg. 26), a small chemical processing building 
(Bldg. 27), a large four-story chemical process building 
(Bldg. 28), a boiler room/tank house (Bldgs. 16 & 16B), 
a storage building (Bldg. 24), and two sheds (SI & S2). 
About 1000 drums and 15,000 small containers of 
chemicals exist in these buildings. In addition, 
there are approximately 17 aboveground storage tanks and 
70 process tanks/reaction vessels. 
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2. ACTION TAKEN; 

A. To date, the following work has been performed on the 
contents of building 28; 

1) 906 full drums have been staged. 
906 of these drums have been sampled. 
906 of these drums have been logged. 
522 empty drums have been removed and staged in building 24. 

2) Two hundred and seventy containers of base/neutral liquids 
have been bulked into a 10,000 gallon bulking chamber. 
The emptied drums have been staged in bldg. 24 
awaiting decontamination and shredding. 

3) Wooden catwalks on the third and fourth floors have 
been taken down, cut into 4-foot sections, staged 
on pallets and transferred to a 30 yard roll-off 
dumpster for disposal as contaminated waste. 

4). Contaminated debris from the second and third floors 
of bldg. 28 have been transferred to a hazardous 
waste ro11-off. 

5) The fourth floor has been cleared of all drums and 
debris and is ready for decontamination by high 
pressure water lasers. 

B. The following illustrates the total number of 
containers/drums (5 gallons and over) and their 
respective locations on site. These containers/drums have 
been staged, sampled and logged: 

Building Total No. of Containers/Drums 
51 81 
52 22 
16 5 
24 2 
26 25 
27 11 
30 64 
25 (basement) 57 

C. To date, ERCS has completed wrapping polyethylene 
sheeting around the asbestos lagging from pipes and 
tanks in the following areas: 

1) Fourth floor of building 28 
2) Third floor of building 28 
3) Second floor of building 28 
4) First floor of building 25 
5) Stairwell area of building 28 

D. EPA/TAT and ERCS continue to enter 1900-55 data into 
the Removal Cost Management System (RCMS). RCMS is now 
on line and will be used to track daily costs incurred 
throughout the removal action. 



E. In response to the meeting held with the EPA Emergency 
Response Team on October 29, 1987, EPA/TAT are rewritting 
and reformating the existing site safety plan. The 
revised safety plan will conform to the format and 
requirements of the revised OSHA guidelines. 

F. On Tuesday, November 3, 1987, Chem Waste Management 
mobilized on site to begin lab packing operations. To 
assist in identification of containers to be lab packed, 
a former chemist of the Arkansas Chemical Company is on 
site to review ongoing video transmissions. 

FUTURE PLANS AND RECOMMENDATIONS; 

A. ERCS* Health and Safety Officer will continue air 
monitoring and sampling. 

B. EPA will continue employing the consultative services of 
two former employees of Arkansas Chemical Company during 
the lab packing operation. 

C. EPA will continue to provide 24 hour site security. 

D. EPA and TAT will evaluate the bids submitted by subcontractors 
for decontaminating the floors of building 28 using a 
high pressure water system. 

FINANCIAL ACCOUNTING; 

A. Total Project Ceiling Authorized $ 1,966,009 

B. Mitigation Contract Ceiling $ 1,598,009 

C. Expenditures for Mitigation Contracts 

1. a. Amount obligated to ERCS contractor 
for Delivery Orders #6893-02-073 and 
#7445-02-006 CDCNs KCS - 361, 629, 633, 
710, 726, 730, KE-0001) as of 
November 4, 1987. $ 725,360 

1. b. Amount de-obligated due to contract 
r o 1 1  o v e r  $  ! f  g 9 1  

1. c. Total amount obligated to date $ 723,389 

1. d. Estimated mitigation expenditures 
as of November 4, 1987 $ 623,742 

1. e. Balance Remaining $ 99,647 

D. Unobligated Balance Remaining $ 874,620 
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E. Estimate of Total Expenditures to Date 
for All Mitigation Contracts $ 623,742 

F. Other Extramural Costs as of November 4, 1987 
1. a. TAT Salary/Travel (estimated) $ 54,341 

G. Intramural Costs as of November 4, 1987 
1. a. EPA Sa1ary/Trave1 (estimated) $ 32,302 

H. Total Expenditures $ 710,385 
Percent of Total Project Ceiling 36.1% 
Percent of $2 Million 35.5% 
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FORTHCOMING J SUBMITTED BY: -flank ? fmx 
Mark P. Pane, OSC 
Response and 
Prevention Branch 
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